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SECTION SF 30 BLOCK 14 CONTINUATION PAGE
1. The purpose of this bilateral modification is to incorporate the following statement of work changes:
a. Deletethefield overhaul of the AN/FPS-16 S/N 35 for AFMC in accordance with SOW change 02-13 as
proposed by BAE under IRS-DM-167-02 revised 13 Aug 02 in the amount of ($90,099). These dollars will be
moved to CLIN 0010AD since the overhaul is being added to the upgrade in item 1b below.

b. Refurbish and upgrade AN/FPS-16 radar pedestal for AFMC in accordance with RFP 02-07 as proposed by
BAE under IRS-DM-147-02 revised 13 Jun 02 in the amount of $349,664.

2. Section B: Replace pages B-1, B-3, and B-4a with the attached replacement pages.
3. Section F: Replace page F-4 with the attached replacement page.

4. Section G: Thetotal contract funding is changed from $13,790,647 to $14,050,212, a net increase of $259,565.
Replace page G-1aand G-1b (1) with the attached revised pages.

5. Appendix B Overhaul Schedule 1 Oct 01 — 30 Sep 02: Replace page 19 of Appendix B with the attached
replacement page.

6. Summary for the Payment Office (DFARS 243.171)

PURCHASE CLIN CLIN CLIN
CLIN TYPE REQUEST # FROM CHANGE TO
0002 CR F2IRSP20220900 $4,304,042 ($9,807) $4,294,235
0003AA CPFF F2IRSP20220900 $444,473 ($10,643) $433,830
0003AB CR F2IRSP20220900 $1,331,763 ($14,402) $1,317,361
0005 FPIF F2IRSP20220900 $620,200 ($32,793) $587,407
0006 CR F2IRSP20220900 $195,988 ($1,583) $194,405
0007 CR F2IRSP20220900 $770,919 ($20,871) $750,048
0010AD FFP  F2IRSP20220900 $0 $90,099 $90,099
F2IRSP21771400 $90,099 $259,565 $349,664
Total $259,565

7. RELEASE OF CLAIMS. In consideration of the modification agreed to herein as complete equitable
adjustment, the contractor hereby releases the Government from any liability under this contract for further equitable
adjustments attributable to such facts or circumstances giving rise to this contract modification.
e s s S Y
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PART 1 - THE SCHEDULE
SECTION B
SUPPLIES OR SERVICE AND PRICES/COSTS

CLIN

DESCRIPTION QTY UNIT UNIT PRICE AMOUNT

0001

0002

003

0003AA

0003AB

DEPOT SUPPORT - FY 2002 9 MO  §510,640.45* $95.764*
The contractor shall provide efforts

to perform work in accordance with (IAW)

the statement of work (SOW) paragraph 3.2.

(Firm Fixed Price)

FOB: DESTINATION

PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION

MATERIAL ACQUISITION - FY 2002 1 10 N/A $4.294 235(EST)
The contractor shall acquire materials

TIAW the SOW paragraphs 3.2.3 -3.2.3.2.

(Cost Reimbursement}

GOVERNMENT ESTIMATED COST IS $4,304,042.

FOB: ORIGIN

PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION

COMPONENT REPAIR/FABRICATION - FY 2002
The contractor shall repair or fabricate components
TAW the SOW paragraph 3.3.

IN-HOUSE COMPONENT REPAIR - FY 2002 1 Jo N/A $433.830*
The contractor shall perform component repair ‘

TIAW the SOW paragraphs 3.3.1and 3.3.4.

(Cost Plus Fixed Fee)

ESTIMATED COST Redacted (b)(4)

- FIXED FEE Redacted (b)(4)

ESTIMATED CPFF Redacted (b)(4)
FOB: ORIGIN

PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION

VENDOR COMPONENT REPAIR - FY 2002 1 JO N/A  $1.317.361*%(EST) |

The contractor shall perform component repairs
IAW the SOW paragraph 3.3.2.

{Cost Reimbursement)

FOB: ORIGIN PQA/INSP SITE: ORIGIN
ACCEPTANCE: ORIGIN

Modification P00024
F08650-01-C-0066
Page B-1
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CLIN

DESCRIPTION QTY UNIT UNIT PRICE AMOUNT

0004AC

0005

0006

0007

ENGINEERING INVESTIGATIONS - FY 2002 1 i[8) N/A
The contractor shall perform engineering

investigations IAW the SOW paragraph 3.4.2

(Cost Plus Fixed Fee)

ESTIMATED COST 3
FIXED FEE 5 *
ESTIMATED CPFF 5 *

PR NR: F2IRSP(}1440500
FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION

FIELD OVERHAULS - FY 2002 1 JO N/A
The contractor shall perform systems

overhauls IAW the SOW paragraph 3.5.

(Fixed Price Incentive Feej}

TARGET COST Redacted (b) (4)
TARGET PROFIT Redacted (b){(4)
TARGET PRICE Redacted (b)(4)
CEILING PRICE Redacted (b) (4)

PR NR: F2IRSP01440500
FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE DESTINATION

COMMERCIAL TRANSPORTATION - FY 2002 1 10 WA
The contractor shall use commercial

Transportation [AW the SOW paragraph 3.7.

{Excluding support under paragraph 3.6.)

(Cost Reimbursement)

GOVERNMENT ESTIMATED COST IS $150,000.00.
FOB: DESTINATION

PQA/INSP SITE: DESTINATION

ACCEPTANCE: DESTINATION

REIMBURSABLE TRAVEL & PER DIEM - FY 2002 | JO N/A
The contractor shall provide travel in connection

with the performance of the SOW IAW the Joint

travel regulations (JTR) per diem schedule.

(Excluding support under paragraph 3.6.)

(Cost Reimbursement)

FOB: DESTINATION

PQA/INSP SITE: DESTINATION

ACCEPTANCE: DESTINATION

$ TBN*

$587.407 *

$ 194 405(EST) |

$_750.048*

Modification P00024
F08650-01-C-0066

Page B-3
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CLIN

DESCRIPTION QTY UNIT UNIT PRICE AMOUNT

0010AD

0011

0012

Notes:

SUBCLIN 1 JO N/A $349.664
AN/MPS-16 Pedestal Modification for AFMC

IAW BAE Proposal IRS-DM-147-02 as revised 30 Apr 02.

FOB: DESTINATION PQA/INSP: DESTINATION

ACCEPTANCE: DESTINATION

(FIRM FIXED PRICE)

PHASE-IN (Other than incumbent) 3 MO §$_ NA * § NA *
‘The ofteror shall phase-in operations

prior to commencement of full contract

performance FAW Section J, Attachment 5.

(See Section L, proposal instructions Vol.4 (c)(5))

(Cost Plus Fixed Fee) See Note 1.

ESTIMATED COST $_ N/A *
FIXED FEE $__NA _*
COST PLUS FIXED FEE $_ NA _*

PR NR: F2IRSP01440500
FOB: ORIGIN
PQA/INSP SITE: ORIGIN ACCEPTANCE: ORIGIN

PHASE-IN (Incumbent only) 3 MO  $1.090.621* $1.0647[2*
Includes full performance.
(Cost Plus Fixed Fee) See Note 2.

ESTIMATED COST Redacted (b) (4)

FIXED FEE Redacted (b)(4)
COST PLUS FIXED FEE Redacted (b)(4)

PR NR: F2IRSP01440500
FOB: ORIGIN
PQA/INSP SITE: ORIGIN ACCEPTANCE: ORIGIN

1. CLIN 0011: Includes phase-in costs in conjunction with the phase-out plan which together will provide for 25%
of the requirements in appendix D and 1* quarter fiscal year (FY) 2002 overhauls listed in appendix B of the

SOW.

2. CLIN 0012: Includes phase-in cost for new requirements and 25% of the work listed in appendix D and 1*
quarter FY2002 overhauls listed in appendix B of the SOW. ’

Modification P00024
F08650-01-C-0066
Page B-4a
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Qty/
CLIN Mod No.  Description Unit FOB/Shipto Address  Delivery Date
P0O0004 Tube 1EA 30" sw 10Jun02
P0O0005 Tube 1EA 30" sw 12Dec02
PO0007 Rotary Coupler AZ 1EA WSMR 2Jan03
PO0007 Rotary Coupler EL 1EA WSMR 2Jan03
PO0007 Analog Airborne Tape Recorder 1 EA NAWC-WD 7Jul02
Tube
PO0007 1EA KMR 5Mar03
PO0009 Tube 1EA UTTR 28Jan03
PO0009 Tube 1EA 45 SwW 28Jan03
PO0009 Klystron Tube 1EA WSMR 28May02
PO0009 SlipRing 1EA PMFR 28Feb03
PO0009 Klystron Tube 1EA 45 SW 28May02
PO0011 Pulse Comp/Exp Network 1EA WSMR 17Nov03
P00016 Traveling Wave Tube 1EA 45 SW 15May03
P00016 Optical Encoder 1EA NAWC-WD 15Dec02
PO0016 Crossfield Amplifier Tube 1EA UTTR 15Sep03
P00023 Optical Encoder 1EA NAWC-AD 16Jan03
P00023 Klystron Tube 1EA NAWC-WD 160ct02
P00023 Klystron Tube 1EA 45 SW 160ct02
0003AC Fabrication Components 1JO FY 7625 POP 1Jan02-30Sep02
0004 Engineering/Tech Spt 1JO FY 7625 POP 1Jan02-30Sep02
0004AA Engineering & Tech Spt 1JO FY 7625 POP 1Jan02-30Sep02
0004AB Engineering Field Spt 1JO FY 7625 POP 1Jan02-30Sep02
0004AC Engineering Investigation 1JO FY 7625 POP 1Jan02-30Sep02
0005 Field Overhauls 1J0 FY 7625 POP 1Jan02-30Sep02
0006 Commercia Trans 1J0 FY 7625 POP 1Jan02-30Sep02
0007 Reimbur Travel/Per Diem 1JO FY 7625 POP 1Jan02-30Sep02
0008 Reserved N/A N/A
0009 CDRL 1JO FY 7625 POP 1Jan02-30Sep02
0010 Systems Modifications 1JO FY 7625 POP 1Jan02-30Sep02
0010AA  PO0014 RIR716 SLEP3and 4 1JO NAWC-WD 12Jan04
0010AB  P00021 Local Oscillator Subsystem 1J0 DOE 30Jul03
0010AC  P00022 Modulator/GUI 1J0 AFTAC 18Aug03
0010AD  P00024 Pedestal Refurb & Upgrade 1JO AFMC 30Mar03
0011 Phase-In (Not incumbent) 3MO FY 7625 POP 10ct01-31Dec01
0012 Phase-1n (Incumbent) 3MO FY 7625 POP 10ct01-31Dec01

M odification P0O0024
F08650-01-C-0066
Page F- 4
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ACCT APPROPRIATE/LMT SUBHEAD/CPN RECIP
OBLIG CLASS DODAAD SUPPLEMENTAL ACCOUNTING
ACRN DATA CLASSIFICATION AMOUNT
AA CHANGE 5723400 F62400 F62400
ACCOUNT 302 83LE 252M 33 010000 56955 35182F 662400 $12,357,030.00
Total increaseto ACRN AA $259,565.001+

pr/mipr data: Mod #
F2IRSP13230200 P00002
F2IRSP13050100 P00003
F2IRSP13090100 P00003
F2IRSP13170600 PO0003
F2IRSP20220900 PO0005
F2IRSP20250400 PO0007
F2IRSP20310100 P00007
F2IRSP20630100 PO0009
F2IRSP20730100 POO009
F2IRSP21490400 PO0016
F2IRSP21370600 POO017
F2IRSP22060600 PO0020
F2IRSP22070300 PO0023
F2IRSP13230200 PO0002
F2IRSP20220900 POO005
F2IRSP20250400 POO007
F2IRSP21370600 POO017
F2IRSP22060600 PO0020
F2IRSP13230200 PO0002
F2IRSP13380100 PO0004
F2IRSP20170900 POO005
F2IRSP20220900 POO005
F2IRSP20250200 POO005
F2IRSP20250400 POO007
F2IRSP20310100 POO007
F2IRSP20840700 PO0016
F2IRSP21370600 PO0017
F2IRSP22060600 PO0020

JON CSN AMOUNT
58405000 $155,421.00
$59,979.00
$62,301.00
$17,225.00
$85,450.00
$66,697.00
$13,000.00
$17,104.00
$33,625.00
$16,919.00
$74,622.00
$52,088.00
$33,271.00
5504200002097 $68,265.00
$41,260.00
$27,039.00
$33,526.00
$95,494.00
51015000J02145 $116,619.00
$19,146.00
$58,510.00
$68,851.00
$17,104.00
$46,869.00
$13,000.00
$24,407.00
$78,111.00
$52,088.00

M odification P00024
F08650-01-C-0066
G-la
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APPROPRIATE/LMT SUBHEAD/CPN RECIP
DODAAD SUPPLEMENTAL ACCOUNTING

CLASSIFICATION

AMOUNT

F2IRSP13230200 PO0002
F2IRSP20220900 PO0005
F2I1RSP20250400 PO0007
F2IRSP21370600 PO0017
F2IRSP22120500 PO0023
F2IRSP22120500 PO0023
F2IRSP13230200 PO0002
F21RSP20220900 PO0005
F2IRSP20250400 PO0O007
F2IRSP20171200 PO0012
F21RSP20171400 PO0012
F21RSP20660200 PO0016
F2IRSP21370600 PO0017
F21RSP20920700 PO0019
F21RSP13230200 PO0002
F21RSP20220900 PO0O005
F2I1RSP20250400 PO0007
F2IRSP21370600 PO0017
F21RSP21960500 PO0019
F21RSP20500900 PO0021
F21RSP20220900 PO0005
F2IRSP21370600 PO0017
F21RSP13370400 POO006
F21RSP20250400 PO0007
F2IRSP22071000 PO0020
F2IRSP20710500 PO0022
F21RSP20380200 PO0O007
F21RSP21750900 PO0018
F2IRSP22071000 PO0020
F21RSP20220900 PO0005
F21RSP20250400 PO0O007
F21RSP21370600 PO0017
F2IRSP20220900 PO0005
F2I1RSP20250400 PO00Q7
F21RSP20660100 POO008
F21RSP21771400 PO0024
F2IRSP21771400 PO0024
F2IRSP20220900 PO0005
F2I1RSP20250400 PO0007
F21RSP20660100 PO0008

51723000

51723000
52007000

55711000

55048000

55048A00

55989000

55057000

55462000

J02143

J02266
J01498

Jo0423

Jo2087

J02200

Jo0237

J02152

J02263
J02162

$21,880.00
$30,063.00
$6,309.00
$7,823.00
$3,543.00
$16,309.00
$36,732.00
$24,714.00
$14,421.00
$19,254.00
$78,314.00
$225,454.00
$17,880.00
$14,067.00
$62,522.00
$57,212.00
$22,533.00
$47,938.00
$81,031.00
$72,319.00
$70,837.00
$42,351.00
$54,107.00
$18,027.00
$9,599.00
$3,060,574.00
$305,540.00
$27,306.00
$79,154.00
$172,615.00
$27,040.00
$23,452.00
$98,052.00
$7,211.00
$3,312.00
$1,837.00/+
$257,728.001+

$219,135.00
$23,434.00
$8,084.00

M odification P0O0024

F08650-01-C-0066
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APPENDIX B
OVERHAUL SCHEDULE
10Oct 01 —30 Sep 02

TYPE DESIRED SOW

RANGE RADAR SN RADAR SITE OH DATE 02-
1 AAC FPQ-13* 20 FORT WALTON BCH P OCT 01
2. UK MPS-39 5 ABERPORTH WALES F NOV 01
3. NAWC-WD FPS-16 13 SAN NICOLASISL, CA PRE SEPO02 P0O0012
4 NAWC-WD GKR-8A 017B01 SAN NICOLASISL, CA P DECO01
5 AFWTF MTR NAMSA 2 ST. THOMAS, VI F JAN 02

NIKE**

6. NASA/D RIR-716 38 EDWARDS AFB, CA F JAN 02 P0O0019
7. WSMR FPS-16 9 MALONE SITE F JAN 02
8. YPG MPS-25 XN-2  YUMA, AZ F FEB 02
9. EPG FPS-16/CAPRI 1 MT. LEMMON, AZ P APR 02
10. AAC DATRON120959 1003  FT.WALTON BCH, FL P JUN 02
11. NASA/W RIR-716 8 WALLOPSISL, VA P JUL 02
12.  FAA RIR-778 88207 POMONA, NJ F JUL 02
13. USAKA MPS-36 3 KWAJALEIN ISL F AUG 02
14. WSMR MPS-25 1 WILDE SITE F AUG 02
15. UK TPQ-39 1 ST. KILDA, HEBRIDES F AUG 02 P00018
16. AAC FPS-16 32 FT. WALTON BCH, FL PRE AUGO02
17. NASA/D SA MFTS EDWARDS AFB, CA P SEP02 P00014
18. NASA/D RIR-716 34 EDWARDS AFB, CA F SEP02 P00014
19. NASA/D SA TRIPLEX EDWARDS AFB, CA P SEP02 P0O0012
20. DOE MR-710 1 TONOPAH TR P SEP02 P00019
21.. NASA/W RIR-778 90017 FAIRBANKS, AK PRE SEP02 14
22 AFRMC FPS-16 35 NORTON-AFB P MAY02 P00024

Note: The“Desired Date” is negotiable between the contractor and Range Managers. In the event of a
conflict, afinal determination will be made by the IRSP government Program Manager.

* Servo installation included.
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